DOT_RGGB05 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
Bl D TABULATI ON REPORT

* ok *

PS&E JOB NO: 99A048 REVISION NO : 1

CONTRACT NO: 005825 REGON NO :1
VERSI ON NO : 5 WORK ORDER# : 0L3626
HWY : SR 169

TITLE : SR 169

GREEN RI VER BRI DGE 169/ 8
BRI DGE DECK REHABI LI TATI ON & PAI NTI NG
99A048

PROJECT . BH0169(014)
COUNTY(S) : KING

------- LOW BI DDER

MOWAT CONSTRUCTI ON COMPAN)Y
20210 142ND AVE NE

98072

WOODI NVI LLE WA 98072133(
CONTRACTOR NUMBER :

EVERETT

CONCRETE BARRI ER,
2615 W CASINO RD SU TE 2G

2ND BI DDER

WA 982042109
CONTRACTOR NUMBER :

DATE: 02/ 25/ 2000
TI ME: 14: 44

Bl DS OPENED ON : Apr
AWARDED ON : May 2 2000

------- 3RD BI DDER

S & K PAI NTI NG,

15355 SE | NDUSTRI AL WAY

97015-9372

CLACKANMAS OR 970150390
CONTRACTOR NUMBER :

ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
PREPARATI ON
1 MOBI LI ZATI ON
L.S.
98, 800. 00 100, 000. 00 150, 000. 00 150, 000. 00
2 CLEARI NG AND GRUBBI NG
L.S.
20, 000. 00 1, 000. 00 5, 000. 00 4, 000. 00
3 REMOVI NG PORTI ON OF EXI STI NG STRUCTURE
L.S.
112, 950. 00 50, 000. 00 150, 000. 00 150, 000. 00
4 REMOVI NG TEMPORARY PAVEMENT MARKI NG
4620. 0000 L.F. 0. 3300 0. 1000 0. 2500 0. 2000
1, 524. 60 462. 00 1, 155. 00 924. 00
5 REMOVI NG ACP FROM BRI DGE DECK
1840. 0000 S.Y. 6. 0000 2.5000 6. 0000 6. 0000
11, 040. 00 4, 600. 00 11, 040. 00 11, 040. 00
DRAI NAGE
6 QUARRY SPALLS
15. 0000 TON 75. 0000 200. 0000 300. 0000 100. 0000
1, 125. 00 3, 000. 00 4,500. 00 1, 500. 00
STRUCTURE
7 DEFI Cl ENT STRENGTH CONC. PRI CE ADJUSTMENT
CALC
-1.00 -1.00 -1.00 -1.00
8 MODI FI ED CONC. OVERLAY
2200. 0000 C.F. 20. 0000 9. 0000 60. 0000 60. 0000
44, 000. 00 19, 800. 00 132, 000. 00 132, 000. 00
9 FINI SH NG AND CURI NG MODI FI ED CONC. OVERLAY
1900. 0000 S.Y. 20. 0000 10. 0000 40. 0000 40. 0000
38, 000. 00 19, 000. 00 76, 000. 00 76, 000. 00
10 EXPANSI ON JOI NT MODI FI CATI ON
150. 0000 L.F. 250. 0000 400. 0000 475. 0000 475. 0000
37, 500. 00 60, 000. 00 71, 250. 00 71, 250. 00



DOT_RGGB05 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 02/ 25/ 2000
* % *  BI D TABULATI ON REPORT * * * TIVE: 14: 44
PS&E JOB NO: 99A048 REVI SION NO : 1 BI DS OPENED ON : Apr 5 2000
CONTRACT NO: 005825 REGON NO : 1 AWARDED ON : May 2 2000
VERSION NO : 5 WORK ORDER# : 0L3626
HY CSR 169 e LOWBIDDER ------- =--=----- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : EEEEZ%I VER BRI DGE 169/ 8 MOWAT CONSTRUCTI ON COMPANY CONCRETE BARRI ER, S & K PAINTING, |NC.
BRI DGE DECK REMABI LI TATI ON & PAl NTI NG 20210 142ND AVE NE 2615 W CASINO RD SUITE 2G 15355 SE | NDUSTRI AL WAY
99A048 98072 97015- 9372
PROJECT - BH 0169(014) WOODI NVI LLE WA 98072133( EVERETT WA 982042109 CLACKAMAS OR 970150390
COUNTY(S) : KI NG CONTRACTOR NUMBER : 551010 CONTRACTOR NUMBER : CONTRACTOR NUMBER : 100091
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
STRUCTURE
11  RCS EXPANSI ON JOI NT
750. 0000 L.F. 60. 0000 10. 0000 30. 0000 30. 0000
45, 000. 00 7, 500. 00 22, 500. 00 22,500. 00
12 SCARI FYI NG CONC. SURFACE
1900. 0000 S.Y. 10. 0000 7.0000 10. 0000 10. 0000
19, 000. 00 13, 300. 00 19, 000. 00 19, 000. 00
13 FURTHER DECK PREPARATI ON
EST.
40, 000. 00 40, 000. 00 40, 000. 00 40, 000. 00
14 CLEANI NG AND PAI NTI NG BRI DGE 169/ 8
L.S.
430, 000. 00 380, 000. 00 450, 000. 00 693, 000. 00
15 CONTAI NVENT OF ABRASI VES
L.S.
20, 000. 00 120, 000. 00 200, 000. 00 25, 000. 00
16 TESTI NG AND DI SPOSAL OF CONTAI NMENT WASTE
EST.
10, 000. 00 10, 000. 00 10, 000. 00 10, 000. 00
17 BRI DGE SI DEWALK CONCRETE REPAI R
EST.
20, 000. 00 20, 000. 00 20, 000. 00 20, 000. 00
LI QUI D ASPHALT
18 ANTI - STRI PPI NG ADDI Tl VE
EST.
16. 00 16. 00 16. 00 16. 00
ASPHALT CONCRETE PAVEMENT
19 PLANI NG Bl TUM NOUS PAVEMENT
214.0000 S.Y. 12. 0000 3. 5000 10. 0000 10. 0000
2,568. 00 749. 00 2, 140. 00 2, 140. 00
20 ASPHALT CONC. PAVEMENT CL. A PG 58-2:
16. 0000 TON 85. 0000 150. 0000 350. 0000 100. 0000
1, 360. 00 2, 400. 00 5, 600. 00 1, 600. 00



DOT_RGGB05 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 02/ 25/ 2000
* * * Bl D TABULATI ON REPORT * * * TINE: 14: 44

PS&E JOB NO: 99A048 REVISION NO : 1 BI DS OPENED ON : Apr 5 2000

CONTRACT NO: 005825 REGON NO : 1 AWARDED ON : May 2 2000
VERSION NO : 5 WORK ORDER# : 0L3626

W CSR 169 e LOWBIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : SR 169 MOWAT CONSTRUCTI ON COMPANY CONCRETE BARRI ER, | NC. S & K PAINTING, | NC

GREEN RI VER BRI DGE 169/ 8

R DGE DECK PEHASH LI SATLON & PAI NTI NG 20210 142ND AVE NE 2615 W CASINO RD SUITE 2G 15355 SE | NDUSTRIAL WAY
99A048 98072 97015- 9372
PROJECT  : BH 0169(014) WOODI NVILLE WA 98072133  EVERETT WA 982042109 CLACKAMAS ~ OR 970150390

COUNTY(S) : KING

CONTRACTOR NUMBER :

CONTRACTOR NUMBER :

CONTRACTOR NUMBER :

ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT

ASPHALT CONCRETE PAVEMENI
21 COWPACTI ON PRI CE ADJUSTMENT

CALC
-1.00 -1.00 -1.00 -1.00
22 TRANSVERSE JO NT SEAL
48. 0000 L. F. 75. 0000 29. 0000 10. 0000 10. 0000
3, 600. 00 1,392.00 480. 00 480. 00
EROSI ON CONTROL AND PLANTI NG
23 TEMPORARY WATER POLLUTI ON/ ERCSI ON CONTROL
EST.
1, 300. 00 1, 300. 00 1, 300. 00 1, 300. 00
TRAFFI C
24 REPAIR | MPACT ATTENUATOR
EST.
5, 000. 00 5, 000. 00 5, 000. 00 5, 000. 00
25 TRUCK MOUNTED | MPACT ATTENUATOR
3. 0000 EACH 5, 000. 0000 1, 500. 0000 3, 000. 0000 4, 000. 0000
15, 000. 00 4,500. 00 9, 000. 00 12, 000. 00
26 OPERATI ON OF TRUCK MOUNTED | MPACT ATTENUATOR
394. 0000 HR 35. 0000 1. 0000 25. 0000 1. 0000
13, 790. 00 394. 00 9, 850. 00 394. 00
27 PAINT STRI PE
2310. 0000 L. F. 0. 5000 0. 2500 0.5000 0. 2500
1, 155. 00 577.50 1, 155.00 577. 50
28 RAI SED PAVEMENT MARKER TYPE 2
0.1100 HUND 400. 0000 950. 0000 1, 000. 0000 950. 0000
44.00 104. 50 110. 00 104. 50
29 TEMPORARY PAVEMENT MARKI NG
4620. 0000 L. F. 0. 3000 0. 5000 0.5000 0. 5000
1, 386. 00 2,310. 00 2,310.00 2,310. 00
30 TEMPORARY TRAFFI C CONTROL DEVI CES
L.S.
5, 000. 00 4, 000. 00 2, 500. 00 3, 900. 00



DOT_RGGBO5

PS&E JOB NO: 99A048
CONTRACT NO: 005825
VERSI ON NO : 5

REVISION NO : 1
REGON NO :1
WORK ORDER# : 0L3626

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
Bl D TABULATI ON REPORT * * *

------- LOW BI DDER - ------

2ND BI DDER

DATE: 02/ 25/ 2000
TI ME: 14: 44

BI DS OPENED ON : Apr 5 2000

AWARDED ON : May 2 2000

------- 3RD BIDDER -------

HWY : SR 169
TITLE : EEEEZ%I VER BRI DGE 169/ 8 MOWAT CONSTRUCTI ON COMPANY CONCRETE BARRI ER, S & K PAINTING, |NC.
BRI DGE DECK REMABI LI TATI ON & PAl NTI NG 20210 142ND AVE NE 2615 W CASINO RD SUITE 2G 15355 SE | NDUSTRI AL WAY
99A048 98072 97015- 9372
PROJECT BH 0169( 014) WOODI NVI LLE WA 98072133( EVERETT WA 982042109 CLACKAMAS OR 970150390
COUNTY(S) : KI NG CONTRACTOR NUMBER : 551010 CONTRACTOR NUMBER : CONTRACTOR NUMBER : 100091
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
TRAFFI C
31 TRAFFI C CONTROL LABOR
790. 0000 HR 30. 0000 25. 0000 25. 0000 33. 0000
23, 700. 00 19, 750. 00 19, 750. 00 26, 070. 00
32 TRAFFI C CONTROL VEHI CLE
50. 0000 DAY 55. 0000 50. 0000 100. 0000 50. 0000
2, 750. 00 2, 500. 00 5, 000. 00 2, 500. 00
33 TRAFFI C CONTROL SUPERVI SOR
200. 0000 HR 60. 0000 1. 0000 35. 0000 36. 0000
12, 000. 00 200. 00 7, 000. 00 7,200. 00
34 CONSTRUCTI ON SI GNS CLASS A
1338. 0000 S. F. 10. 0000 17. 0000 15. 0000 11. 0000
13, 380. 00 22,746.00 20, 070. 00 14,718.00
OTHER | TEMS
35 ST. REINF. BAR
500. 0000 LB. 2.0000 3. 0000 5. 0000 5. 0000
1, 000. 00 1, 500. 00 2, 500. 00 2, 500. 00
36  STREET CLEANI NG
100. 0000 HR 80. 0000 75. 0000 75. 0000 50. 0000
8, 000. 00 7,500. 00 7, 500. 00 5, 000. 00
37 TRAINI NG
800. 0000 HR 3. 0000 0. 5000 2.0000 2.0000
2, 400. 00 400. 00 1, 600. 00 1, 600. 00
38 ROADSI DE CLEANUP
EST.
26, 000. 00 26, 000. 00 26, 000. 00 26, 000. 00
39 REI MBURSEMENT FOR THI RD PARTY DAMAGE
EST.
5, 000. 00 5, 000. 00 5, 000. 00 5, 000. 00
40 M NOR CHANGE
CALC
-1.00 -1.00 -1.00 -1.00
41 SPILL PREVENTI ON PLAN
L.S.
1, 000. 00 600. 00 2, 500. 00 1, 000. 00



DOT_RGGB05 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

* * * Bl D TABULATI ON REPORT * * *

DATE: 02/ 25/ 2000
TI ME: 14: 44

PS&E JOB NO: 99A048 REVI SION NO : 1 BI DS OPENED ON : Apr 5 2000
CONTRACT NO: 005825 REGON NO : 1 AWARDED ON : May 2 2000
VERSION NO : 5 WORK ORDER# : 0L3626
HY CSR 169 e LOWBIDDER ------- =--=----- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : EEEEZ%I VER BRI DGE 169/ 8 MOWAT CONSTRUCTI ON COMPANY CONCRETE BARRI ER, | NC. S & K PAINTING, |NC.
BRI DGE DECK REMABI LI TATI ON & PAl NTI NG 20210 142ND AVE NE 2615 W CASINO RD SUITE 2G 15355 SE | NDUSTRI AL WAY
99A048 98072 97015- 9372
PROJECT BH 0169( 014) WOODI NVI LLE WA 98072133( EVERETT WA 982042109 CLACKAMAS OR 970150390
COUNTY(S) : KI NG CONTRACTOR NUMBER : 551010 CONTRACTOR NUMBER : 100183 CONTRACTOR NUMBER : 100091
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
OTHER | TEMS
42 CONSTRUCTI ON GEOTEXTI LE FOR TEMPORARY SI LT FENCE
305. 0000 L.F. 7.0000 5. 0000 10. 0000 7.0000
2,135. 00 1, 525. 00 3, 050. 00 2,135.00
43 SHOTCRETE FACI NG
1200. 0000 S. F. 8. 0000 6. 0000 15. 0000 3. 0000
9, 600. 00 7,200. 00 18, 000. 00 3, 600. 00
44  SHOTCRETE BACKFI LL
34. 0000 C.Y. 250. 0000 184. 0000 300. 0000 60. 0000
8, 500. 00 6, 256. 00 10, 200. 00 2, 040. 00
45  PREFABRI CATED DRAI NAGE MATERI AL
135. 0000 S.Y. 20. 0000 30. 0000 20. 0000 5. 0000
2, 700. 00 4, 050. 00 2, 700. 00 675. 00
46  POLYMER CONCRETE CURB
690. 0000 L.F. 25. 0000 45. 0000 95. 0000 100. 0000
17, 250. 00 31, 050. 00 65, 550. 00 69, 000. 00
CONTRACT TOTAL $1, 134, 570. 60 $1, 007, 679. 00 $1, 598, 323. 00 $1, 625, 071. 00



DOT_RGGB05 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
Bl D TABULATI ON REPORT

* ok *

PS&E JOB NO: 99A048 REVISION NO : 1

CONTRACT NO: 005825 REGON NO :1
VERSI ON NO : 5 WORK ORDER# : 0L3626
HWY : SR 169

TITLE : SR 169

GREEN RI VER BRI DGE 169/ 8
BRI DGE DECK REHABI LI TATI ON & PAI NTI NG
99A048

PROJECT . BH0169(014)
COUNTY(S) : KING

------- 4TH BI DDER

DI AMACO | NC

40 LAKE BELLEVUE DR STE 100

BELLEVUE WA 980052480
CONTRACTOR NUMBER :

LONG PAI NTI NG COVPANY
8025 10TH AVE S
98108- 4405
SEATTLE

5TH BI DDER

WA 981081335
CONTRACTOR NUMBER :

DATE: 02/ 25/ 2000
TI ME: 14: 44

Bl DS OPENED ON : Apr
AWARDED ON : May 2 2000

------- 6TH Bl DDER

ABHE & SVOBODA,
17066 REVERE WAY
55372-2978

PRI OR LAKE MN 553720251
CONTRACTOR NUMBER :

ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
PREPARATI ON
1 MOBI LI ZATI ON
L.S.
98, 800. 00 150, 000. 00 94, 350. 00 332,514.70
2 CLEARI NG AND GRUBBI NG
L.S.
20, 000. 00 10, 000. 00 8, 000. 00 6, 400. 00
3 REMOVI NG PORTI ON OF EXI STI NG STRUCTURE
L.S.
112, 950. 00 30, 000. 00 12, 362. 50 150, 000. 00
4 REMOVI NG TEMPORARY PAVEMENT MARKI NG
4620. 0000 L.F. 0. 3300 1. 0000 0.1100 2.0000
1, 524. 60 4,620.00 508. 20 9, 240. 00
5 REMOVI NG ACP FROM BRI DGE DECK
1840. 0000 S.Y. 6. 0000 9. 0000 5. 4000 1.9700
11, 040. 00 16, 560. 00 9, 936. 00 3, 624. 80
DRAI NAGE
6 QUARRY SPALLS
15. 0000 TON 75. 0000 50. 0000 186. 0000 140. 0000
1, 125. 00 750. 00 2,790. 00 2, 100. 00
STRUCTURE
7 DEFI Cl ENT STRENGTH CONC. PRI CE ADJUSTMENT
CALC
-1.00 -1.00 -1.00 -1.00
8 MODI FI ED CONC. OVERLAY
2200. 0000 C.F. 20. 0000 300. 0000 48. 5000 60. 0000
44, 000. 00 660, 000. 00 106, 700. 00 132, 000. 00
9 FINI SH NG AND CURI NG MODI FI ED CONC. OVERLAY
1900. 0000 S.Y. 20. 0000 45. 0000 4. 3000 40. 0000
38, 000. 00 85, 500. 00 8,170. 00 76, 000. 00
10 EXPANSI ON JOI NT MODI FI CATI ON
150. 0000 L.F. 250. 0000 300. 0000 279. 5000 475. 0000
37, 500. 00 45, 000. 00 41, 925. 00 71, 250. 00



DOT_RGGBO5

PS&E JOB NO: 99A048
CONTRACT NO: 005825

* ok *

REVISION NO : 1
REGON NO :1

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

* Kk *

Bl D TABULATI ON REPORT

Bl DS OPENED ON : Apr

DATE: 02/ 25/ 2000
TI ME: 14: 44

5 2000
AWARDED ON : May 2 2000

VERSION NO : 5 WORK ORDER# : 0L3626
HY CSR 169 e 4TH BIDDER ------- -=----- 5TH BIDDER ------- ------- 6TH BIDDER -------
TITLE : EEEEZ%I VER BRI DGE 169/ 8 DI AMACO | NC LONG PAI NTI NG COMPANY ABHE & SVOBODA, | NC.
BRI DGE DECK REMABI LI TATI ON & PAl NTI NG 40 LAKE BELLEVUE DR STE 100 8025 10TH AVE S 17066 REVERE WAY
99A048 98108- 4405 55372-2978
PROJECT BH 0169( 014) BELLEVUE WA 980052480 SEATTLE WA 981081335 PRIOR LAKE MN 553720251
COUNTY(S) : KI NG CONTRACTOR NUMBER : 100065 CONTRACTOR NUMBER : 498750 CONTRACTOR NUMBER : 100086
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
STRUCTURE
11  RCS EXPANSI ON JOI NT
750. 0000 L.F. 60. 0000 14. 0000 806. 2500 30. 0000
45, 000. 00 10, 500. 00 604, 687. 50 22,500. 00
12 SCARI FYI NG CONC. SURFACE
1900. 0000 S.Y. 10. 0000 15. 0000 15. 6000 15. 0000
19, 000. 00 28, 500. 00 29, 640. 00 28, 500. 00
13 FURTHER DECK PREPARATI ON
EST.
40, 000. 00 40, 000. 00 40, 000. 00 40, 000. 00
14 CLEANI NG AND PAI NTI NG BRI DGE 169/ 8
L.S.
430, 000. 00 400, 000. 00 448, 700. 00 920, 000. 00
15 CONTAI NVENT OF ABRASI VES
L.S.
20, 000. 00 20, 000. 00 100, 000. 00 455, 000. 00
16 TESTI NG AND DI SPOSAL OF CONTAI NMENT WASTE
EST.
10, 000. 00 10, 000. 00 10, 000. 00 10, 000. 00
17 BRI DGE SI DEWALK CONCRETE REPAI R
EST.
20, 000. 00 20, 000. 00 20, 000. 00 20, 000. 00
LI QUI D ASPHALT
18 ANTI - STRI PPI NG ADDI Tl VE
EST.
16. 00 16. 00 16. 00 16. 00
ASPHALT CONCRETE PAVEMENT
19 PLANI NG Bl TUM NOUS PAVEMENT
214.0000 S.Y. 12. 0000 6. 0000 3. 2500 10. 0000
2,568. 00 1, 284. 00 695. 50 2, 140. 00
20 ASPHALT CONC. PAVEMENT CL. A PG 58-2:
16. 0000 TON 85. 0000 150. 0000 215. 0000 85. 0000
1, 360. 00 2, 400. 00 3, 440. 00 1, 360. 00



DOT_RGGB05 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
* * * Bl D TABULATI ON REPORT
PS&E JOB NO: 99A048 REVISION NO : 1
CONTRACT NO: 005825 REGON NO :1
VERSION NO : 5 WORK ORDER# : 0L3626
W CSR 169 e 4TH Bl DDER
TI TLE : SR 169 , DI AMACO | NC
GREEN RI VER BRI DGE 169/ 8
BRI DGE DECK REHABI LI TATI ON & PAI NTI NG 40 LAKE BELLEVUE DR STE 100
99A048
PROJECT . BH 0169(014) BELLEVUE WA 980052480

COUNTY(S) : KING

CONTRACTOR NUMBER

LONG PAI NTI NG COVPANY
8025 10TH AVE S
98108- 4405
SEATTLE

5TH BI DDER

WA 981081335
CONTRACTOR NUMBER

DATE: 02/ 25/ 2000
TI ME: 14: 44

BI DS OPENED ON : Apr 5 2000

AWARDED ON : May 2 2000
------- 6TH BIDDER -------

ABHE & SVOBODA, | NC
17066 REVERE WAY

55372-2978
PRI OR LAKE MN 553720251
CONTRACTOR NUMBER : 100086

ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
ASPHALT CONCRETE PAVEMENT
21 COMPACTI ON PRI CE ADJUSTMENT
CALC
-1.00 -1.00 -1.00 -1.00
22  TRANSVERSE JO NT SEAL
48. 0000 L.F. 75. 0000 10. 0000 70. 0000 10. 0000
3, 600. 00 480. 00 3, 360. 00 480. 00
EROSI ON CONTROL AND PLANTI NG
23 TEMPORARY WATER POLLUTI ON/ EROSI ON CONTROL
EST.
1, 300. 00 1, 300. 00 1, 300. 00 1, 300. 00
TRAFFI C
24 REPAI R | MPACT ATTENUATOR
EST.
5, 000. 00 5, 000. 00 5, 000. 00 5, 000. 00
25 TRUCK MOUNTED | MPACT ATTENUATOR
3. 0000 EACH 5, 000. 0000 1, 000. 0000 100. 0000 6, 000. 0000
15, 000. 00 3, 000. 00 300. 00 18, 000. 00
26 OPERATI ON OF TRUCK MOUNTED | MPACT ATTENUATOR
394. 0000 HR 35. 0000 5. 0000 43. 0000 40. 0000
13, 790. 00 1, 970. 00 16, 942. 00 15, 760. 00
27 PAINT STRI PE
2310. 0000 L.F. 0. 5000 1. 0000 0.2700 1. 0000
1, 155. 00 2,310. 00 623. 70 2,310. 00
28 RAI SED PAVEMENT MARKER TYPE 2
0.1100 HUND 400. 0000 100. 0000 1, 000. 0000 2, 500. 0000
44.00 11. 00 110. 00 275. 00
29 TEMPORARY PAVEMENT MARKI NG
4620. 0000 L.F. 0. 3000 1. 0000 0. 5500 1. 0000
1, 386. 00 4,620.00 2,541.00 4,620. 00
30 TEMPORARY TRAFFI C CONTROL DEVI CES
L.S.
5, 000. 00 10, 000. 00 9, 100. 00 2, 500. 00



DOT_RGGBO5

PS&E JOB NO: 99A048
CONTRACT NO: 005825
VERSI ON NO : 5

REVISION NO : 1
REGON NO :1
WORK ORDER# : 0L3626

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
Bl D TABULATI ON REPORT * * *

DATE: 02/ 25/ 2000
TI ME: 14: 44

BI DS OPENED ON : Apr 5 2000

AWARDED ON : May 2 2000

HWY S SR 169 e 4TH BIDDER  ------- 5TH BIDDER ------- =------- 6TH BI DDER -------
TITLE : EEEEZ%I VER BRI DGE 169/ 8 DI AVACO | NC LONG PAI NTI NG COMPANY ABHE & SVOBODA, | NC.
BRI DGE DECK REMABI LI TATI ON & PAl NTI NG 40 LAKE BELLEVUE DR STE 100 8025 10TH AVE S 17066 REVERE WAY
99A048 98108- 4405 55372-2978
PROJECT BH 0169( 014) BELLEVUE WA 980052480 SEATTLE WA 981081335 PRIOR LAKE MN 553720251
COUNTY(S) : KI NG CONTRACTOR NUMBER : 100065 CONTRACTOR NUMBER : CONTRACTOR NUMBER : 100086
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
TRAFFI C
31 TRAFFI C CONTROL LABOR
790. 0000 HR 30. 0000 25. 0000 34. 4000 30. 0000
23, 700. 00 19, 750. 00 27,176.00 23, 700. 00
32 TRAFFI C CONTROL VEHI CLE
50. 0000 DAY 55. 0000 10. 0000 75. 0000 70. 0000
2,750. 00 500. 00 3, 750. 00 3, 500. 00
33 TRAFFI C CONTROL SUPERVI SOR
200. 0000 HR 60. 0000 1. 0000 36. 5500 33. 0000
12, 000. 00 200. 00 7,310. 00 6, 600. 00
34 CONSTRUCTI ON SI GNS CLASS A
1338. 0000 S. F. 10. 0000 4. 0000 16. 1000 15. 0000
13, 380. 00 5,352. 00 21,541. 80 20, 070. 00
OTHER | TEMS
35 ST. REINF. BAR
500. 0000 LB. 2. 0000 4. 0000 3. 0000 5. 0000
1, 000. 00 2, 000. 00 1, 500. 00 2, 500. 00
36  STREET CLEANI NG
100. 0000 HR 80. 0000 100. 0000 90. 0000 95. 0000
8, 000. 00 10, 000. 00 9, 000. 00 9, 500. 00
37 TRAINING
800. 0000 HR 3.0000 0. 5000 1. 0000 3. 0000
2, 400. 00 400. 00 800. 00 2, 400. 00
38 ROADSI DE CLEANUP
EST.
26, 000. 00 26, 000. 00 26, 000. 00 26, 000. 00
39 RElI MBURSEMENT FOR THI RD PARTY DAMAGE
EST.
5, 000. 00 5, 000. 00 5, 000. 00 5, 000. 00
40 M NOR CHANGE
CALC
-1.00 -1.00 -1.00 -1.00
41 SPILL PREVENTI ON PLAN
L.S.
1, 000. 00 1, 000. 00 1.00 1, 750. 00



DOT_RGGB05 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

* * * Bl D TABULATI ON REPORT * * *

DATE: 02/ 25/ 2000
TI ME: 14: 44

PS&E JOB NO: 99A048
CONTRACT NO: 005825
VERSI ON NO : 5

HWY : SR 169

TITLE : SR 169
GREEN RI VER BRI DGE 169/ 8
BRI DGE DECK REHABI LI TATI ON & PAI NTI NG

REVISION NO : 1
REGON NO :1
WORK ORDER# : 0L3626

BI DS OPENED ON : Apr 5 2000
AWARDED ON : May 2 2000

------- 4TH BIDDER -----=-- ---==-- 5TH BIDDER --=---- ----=-- 6TH BIDDER =-------

DI AMACO | NC LONG PAI NTI NG COVPANY
40 LAKE BELLEVUE DR STE 100 8025 10TH AVE S

ABHE & SVOBODA, | NC.
17066 REVERE WAY

99A048 98108- 4405 55372-2978
PROJECT BH 0169( 014) BELLEVUE WA 980052480 SEATTLE WA 981081335 PRIOR LAKE MN 553720251
COUNTY(S) : KI NG CONTRACTOR NUMBER : CONTRACTOR NUMBER : CONTRACTOR NUMBER :
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
OTHER | TEMS
42 CONSTRUCTI ON GEOTEXTI LE FOR TEMPORARY SI LT FENCE
305. 0000 L.F. 7.0000 5. 0000 6. 5000 5. 5000
2,135. 00 1, 525. 00 1, 982.50 1,677.50
43 SHOTCRETE FACI NG
1200. 0000 S. F. 8. 0000 10. 0000 11. 1000 33. 0000
9, 600. 00 12, 000. 00 13, 320. 00 39, 600. 00
44  SHOTCRETE BACKFI LL
34. 0000 C.Y. 250. 0000 100. 0000 205. 0000 1, 525. 0000
8, 500. 00 3, 400. 00 6, 970. 00 51, 850. 00
45  PREFABRI CATED DRAI NAGE MATERI AL
135. 0000 S.Y. 20. 0000 30. 0000 40. 0000 15. 0000
2, 700. 00 4, 050. 00 5, 400. 00 2,025. 00
46  POLYMER CONCRETE CURB
690. 0000 L.F. 25. 0000 60. 0000 87.1000 65. 0000
17, 250. 00 41, 400. 00 60, 099. 00 44, 850. 00

CONTRACT TOTAL $1, 134, 570. 60

$1, 696, 395. 00

$1, 771, 044.70

$2,573, 910. 00



